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STRUCTURES REPRESENTATIVE’S REPORT
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04-SF-80-1.6/2.7
San Francisco Oakland Bay Bridge
Oakland Touchdown - Phase 2

REPORT NO. 80 to DATE  August 23, 2012 Th
SHIFT HOUR START 07:00 STOP 15:00 TEMPERATURE
WEATHER Foggy - Clear

1. CCO Meeting — FWI/ Caltrans —

a. CCO 07 — need corrections from PB

b. CCO 17 — need direction from Design on the change

c. CCO 22 — Quantities need from Design

d. CCO 24S1 - A supplemental may be needed due to costs.

e. CCO 28 — need drawings

2. ISD Meeting — Mohammad, Todd, Ashley, Al, Jason Z, David, Nick — Discussion focused on the AAN drawings
informally dispersed yesterday afternoon.

a. PT-013 - sequence to match sheet PT-002

b. PT-014 — comments are OK by SDI

c. PT-015 - SDI has no problems with the comments if Cadre concurs — No issue

d. PT-018 — Abutment 23 tendons shifted laterally to clear the blockout. This also the case at Hinge FE to
shift the C.G. to the Centerline of the girder. SDI recommends against these deviations of the tendons
at the anchors. Comment will be removed from Hinge FE.

e. PT-014 — duct stirrups need adjustment at the anchor plates. Girder A duct going from 650 to 530 will
need some profiling between the 2 points. SDI doesn’t want a radius in 2 planes due to the difficulty in
field placement. Al thinks that 1 rotated radius can be achieved. This will change the slope of the
anchor. Al can generate values for SDI to review.

f.  Todd can re-do the markups by tomorrow. SDI will incorporate the markups into a final drawing set and
send to all parties.

g. ISD timeline — Al has already started Hinge FE and be complete by next week with placement drawings
the following week.

h. It was reminded to all that grillage reinforcing steel needs to be placed behind the transverse anchors.

i.  Discussion continues through the day on various other aspects of the contract plans and the shop
drawings. Formal approval letter for the shop drawings returned by AECOM are on hold until all issues
have been resolved.

3. F/W Review — Working on lost deck review. Cantilevered stringer and posts appear to be overstressed. Hubert
has determined that FWI’s calculations did not account for all deck slab thicknesses which may account for the
overstress.

4. Request from the Environmental group to provide cross section drawings showing the slope of the rip rap and
the water line. Taz from the Culver Group generated these drawings.

5. Structure backfill — Continuing internal discussions on the use of recycled aggregate as fill material. Trevor,
FWI, reminded all that the fill material surrounding the exterior of the abutment need only meet the 90%
requirement due to its position relative to the roadway. They can use clean fill material and not structure backfill
material meeting the higher gradation requirements. FWI will need to meet the 95% compaction requirements
when they proceed to the precast wall panels. Chris Bledsoe has cleared the material from High Street from the
environmental perspective. This material will be imported for fill.

6. A lead awareness class has been scheduled for Monday.
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